



COUNTY OF LOS ANGELES

REGISTRAR-RECORDER/COUNTY CLERK

12400 IMPERIAL HWY. – P.O. BOX 1024, NORWALK, CALIFORNIA 90651-1024

CONNOR B. McCORMACK
Registrar-Recorder/County Clerk

October 18, 2005

TO: EACH SUPERVISOR

FROM: Conny B. McCormack, Registrar-Recorder/County Clerk

**NOVEMBER 8, 2005 SPECIAL STATEWIDE AND CONSOLIDATED ELECTIONS
STATUS REPORT #4**

Sample Ballots

Sample Ballot mailings have been completed to all 3,830,529 registered voters.

Absentee Ballot Mailings

To date, we have mailed more than 430,000 absentee ballots. The deadline to apply for an absentee ballot is November 1.

Assisting Voters in Finding Poll Location / Sample Ballots

Polling place locations for all voters in Los Angeles County can be found on our website, LAVOTE.NET. Clicking on "Where Do I Vote?" brings up an interactive screen from which voters may find the correct polling location and read or print a copy of their sample ballot.

Training

Staff troubleshooter training is complete. Training begins this week for Touchscreen Early Voting, Check-Center staff, and Precinct Coordinators. Pollworker training classes begin October 18 in Azusa, Bellflower, Compton and Northridge. A complete schedule of pollworker training classes is available on our website at:

<http://lavote.net/pollworker/TrainingSchedules.cfm>.

Please call me if you have any questions regarding this report or any other election preparation activity.

Attachments

**NOVEMBER 8, 2005 SPECIAL STATEWIDE & CONSOLIDATED ELECTIONS
STATUS OF EVENTS PERFORMED**

| <u>EVENT</u> | <u>SCHEDULED COMPLETION</u> | <u>ACTUAL COMPLETION</u> |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------|------------------------------|
| 2. <u>Recruit and Appoint Precinct Officers</u> | 11/07/05 | |
| This election will involve 2,172 precincts requiring the recruitment of approximately 12,000 pollworkers. Recruitment of precinct officers is proceeding on schedule. | | |
| 3. <u>Update Registration Records</u> | 10/24/05 | |
| The October 14, 2005 update of the registration records total 3,831,011 registered voters. This event is proceeding on schedule. | | |
| 4. <u>Testing of Election Night Data Processing Hard/Ware and Programs</u> | 11/07/05 | |
| Testing of election night tally programs is in process. This event is proceeding on schedule. | | |
| 6. <u>Mail Sample Ballots</u> | 10/18/05 | |
| The initial and supplemental sample ballot mailing to over 3.8 million registered voters began on September 29, 2005 and will continue through October 18, 2005. This event is proceeding on schedule. | | |
| 7. <u>Precinct Supplies and Vote Recorders Assembled</u> | 10/24/05 | |
| Vote Recorder Packaging began on October 13, 2005. Supply box processing will commence on October 24, 2005. | | |
| 8. <u>Booth and Supplies Picked-Up By Precinct Inspectors</u> | 10/30/05 | |
| Booths and supplies are scheduled for pick-up on October 29 - 30, 2005. | | |

LOS ANGELES COUNTY DEPARTMENT OF REGISTRAR-RECORDER/COUNTY CLERK

MILESTONE STATUS REPORT OF KEY EVENTS

November 8, 2005 – Special Statewide & Consolidated Elections

WEEK ENDING



| EVENT | 9/9 | 9/16 | 9/23 | 9/30 | 10/7 | 10/14 | 10/21 | 10/28 | 11/4 | 11/10 |
|---------------------------------------------------------------------|-----------|------|------|------|------------|-------|------------|------------|------------|------------|
| 1. FINALIZE BALLOT PAGE DESIGN. | ▲ 8/15 | | | | | | | | | |
| 2. RECRUIT AND APPOINT PRECINCT OFFICERS. | | | | | | | | | | △ 11/07 |
| 3. UPDATE REGISTRATION RECORDS. | | | | | | | | △ 10/24 | | |
| 4. TESTING OF ELECTION NIGHT DATA PROCESSING HARDWARE AND PROGRAMS. | | | | | | | | | | △ 11/07 |
| 5. RECEIVE SAMPLE BALLOTS AND BALLOT PAGES FROM PRINTERS. | | | | | ▲ 10/07 | | | | | |
| 6. MAIL SAMPLE BALLOTS. | | | | | | | △ 10/18 | | | |
| 7. PRECINCT SUPPLIES AND VOTE RECORDERS ASSEMBLED. | | | | | | | | △ 10/24 | | |
| 8. BOOTH AND SUPPLIES PICKED-UP BY PRECINCT INSPECTORS. | | | | | | | | | △ 10/30 | |

- △ SCHEDULE COMPLETION DATE
- △ RESCHEDULE COMPLETION DATE
- ▲ COMPLETION DATE