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TO:  EACH SUPERVISOR 
 
FROM:  Conny B. McCormack, Registrar-Recorder/County Clerk 
 
STATUS REPORT #4:  NOVEMBER 2, 2004 GENERAL ELECTION 
 
 
Voter Registration 
 
Monday, October 18, was the deadline for residents to register to vote in the November 
2 General Election.  As you may have seen in recent newspaper reports, voter 
registration numbers were larger (by double or more) at the week prior to this advanced 
registration deadline than we had in the weeks prior to the November 2000 General 
Election.  Staff will continue to process registration forms postmarked by October 18 and 
supplemental lists of these additional voters’ names will be mailed to precinct inspectors 
for delivery prior to election day.  
 
Touchscreen Early Voting 
 
Early Voting on Touchscreen equipment began yesterday at 17 locations countywide for 
use by any voter in Los Angeles County.  Turnout was brisk at all sites on opening day 
and we anticipate a record number of touchscreen voters (previous high was 53,000 in 
the October 2003 Recall Election).  Early voting continues daily including Saturday and 
Sunday through Friday, October 29.  (The complete list of sites is available at 
http://LAVOTE.net/voter/pdfs/earlyvoting.pdf )    Voters may choose any site in the County, 
regardless of the location of their home precinct. 
 
Absentee Ballot Mailings 
 
To date, we have received a record-high 688,000 absentee ballot requests and are 
processing all requests within a 24-36 hour turnaround time.  The deadline to apply for 
an absentee ballot by mail is October 26. 
 
Please call me if you have any questions regarding this report or any other election 
preparation activity. 
 
Attachments 

http://lavote.net/voter/pdfs/earlyvoting.pdf


NOVEMBER 2, 2004 PRESIDENTIAL GENERAL ELECTION  
STATUS OF EVENTS PERFORMED 
 
 

      SCHEDULED  ACTUAL 
EVENT     COMPLETION  COMPLETION 

 
 
2. Recruit and Appoint    11/01/04 
 Precinct Officers 
 

This election will involve 4,602 precincts requiring the recruitment of approximately 
23,000 pollworkers.  Recruitment of precinct officers is proceeding on schedule. 

 
3. Update Registration Records  10/18/04    
 

The October 15, 2004 update of the registration records total 3,901,106 registered 
voters.  This event is proceeding on schedule. 

 
4. Testing of Election Night Data  11/02/04 

Processing Hard/Ware and Programs 
 
Testing of election night tally programs is in process.  This event is proceeding on 
schedule. 

 
6. Mail Sample Ballots    10/12/04   10/12/04 
 

The initial and supplemental sample ballot mailing to over 3.9 million registered voters 
began on September 21, 2004.   This event is complete. 
 

7. Precinct Supplies and Vote Recorders 10/18/04    
 Assembled 
 

Vote Recorder Packaging began on October 12, 2004.  Supply box processing will 
commence on October 18, 2004.  This event is proceeding on schedule. 

 
8. Booth and Supplies Picked-Up  10/24/04    
 By Precinct Inspectors 

 
Booths and supplies are scheduled for pick-up on October 23 - 24, 2004. 

4:39 PM                                                                                                                                                                         
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EVENT 

 
9/3 

 
9/10 

 
9/17 

 
9/24 

 
10/1 

 
10/8 

 
10/15 

 
10/22 

 
10/29 

 
11/5 

 
 
1. FINALIZE BALLOT PAGE DESIGN. 
 
 
2. RECRUIT AND APPOINT 

PRECINCT OFFICERS. 
 
 
3. UPDATE REGISTRATION 

RECORDS. 
 
 
4. TESTING OF ELECTION NIGHT 

DATA   PROCESSING HARDWARE 
AND PROGRAMS. 

 
 
5. RECEIVE SAMPLE BALLOTS AND  

BALLOT PAGES FROM PRINTERS. 
 
 
6. MAIL SAMPLE BALLOTS. 
 
 
7. PRECINCT SUPPLIES AND VOTE 

RECORDERS ASSEMBLED. 
 
 

8.   BOOTH AND SUPPLIES PICKED-
UP BY PRECINCT INSPECTORS. 
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